
SOUTH COUNTY POLICE STATION & 

ANIMAL SHELTER
Å Approx. 10 acres site 

development

Å Total Facility:  54,000 SF

Å Police Station:  31,000 SF

Å Animal Shelter:  23,000 SF

Å LEED Silver Certification

Å Expected Completion Spring 2023

1

Partnering Meeting #1

May 4, 2021



PROJECT TEAM
Building Design and Construction Division - CAP/DPWES

Å JYH-MEI LEE, Construction Manager

Å GEOFF KIMMEL, BCB Section Manager

Å TIFFANY WILSON, Project Manager

Å ARTHUR PATTERSON, Building QC Inspector 

Fairfax County Police Department

Å DAVID JETT, Facilities & Security Director

Fairfax County Animal Shelter

Å KAREN DIVINEY, Director

Å HEATHER BASKETT, Animal Care Specialist

AECOM- A/E

Å JEANNIE GASPER, Project Manager

Å STEVE WILLEY, CM/Field Observations

Forrester Construction Company ðGeneral Contractor

Å COLLEEN ATVES, Project Manager

Å DAN PEASE, Superintendent

Å DEREK DIPIAZZA, Senior Project Manager

Å JOE OCKERSHAUSEN, Project Executive
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PROJECT SCHEDULE/MILESTONES

Schedule Date Actual Date

Notice to Proceed 02/22/2021 02/22/2021

PH I Site E&S Complete June 2021

Lorton Rd Median Work August 2021

Police Station Steel Complete January 2022

Animal Shelter Steel Complete May 2022

PS Building Envelope Complete June 2022

AS Building Envelope Complete September 2022

Substantial Completion February 2023

Final Completion April 2023
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SITE LOCATION AND LOGISTICS

4

ÅCLOSE PROXIMITY TO 

RESIDENTIAL NEIGHBORS

ÅADJACENT TO HISTORIC AREA

ÅCONSTRUCTION ACCESS

ÅSAFETY INCLUDING COVID 

PROTOCOL



SITE LOCATION AND LOGISTICS
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ÅSITE UTILIZATION PLAN



WORK UNDERWAY OR 

COMPLETED

�X Subcontractor Procurement

�X Submittals/Coordination

�X Site Mobilization

�X Site Clearing, Tree Protection, Fencing

�X Phase I E&S Controls

�X Site Utilities
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